
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SD,M.SDocument ID

2022516

Time Period: 28FEB04 05MAR04 Report # 033

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

198

34,265.00

Date of Last Accident:

Hours Worked w/o Accident:

Comments/Issues: Harvey Fowler, PRI Foreman, was assessing a leak
splash of anti-freeze in his eyes. He was taken to the
released.

01MAR04

793

on a vehicle and obtained a
emergency room, treated, and

Project QC/QA Report
Project Deficiencies:

Comments/Issues:

None.

None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03
20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

95
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Four homes remediated, with a total of 145 to date.
Procurement of transportation and disposal underway.
One soil sample was taken from the replacement soil. A sample was also taken to be analyzed for organic
material. One soil sample was taken for disposal analysis. A sample of the PPE was submitted to the lab for
disposal characteristics.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 8 properties, for a total of 58 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.
IHI on site to conduct random three-day air monitoring.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Thursday, March 4, 2004 for a weekly
meeting.
Crew is rotating 05MAR04, to return 08MAR04.
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Upcoming Project Activities
• Crew to return 08MAR04.
• Five properties scheduled for remediation next week.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
141

467,393

To Date
145

478,784*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
05MAR04

Confidential Page 2 of 2 7/19/2004


